RESOLUTION NO. E B’Cf U p

A RESOLUTION TO AUTHORIZE A TASK ORDER FOR THE
REPLACEMENT OF CERTAIN WATER SERVICE LINES

WHEREAS, the City of Stockbridge (“City”) is a municipal corporation duly organized
and existing under the laws of the State of Georgia and is charged with being fiscally responsible
concerning the use and expenditure of all public funds; and

WHEREAS, the City proposes to approve a task order to replace certain water service
lines;

THEREFORE, THE CITY COUNCIL OF THE CITY OF STOCKBRIDGE HEREBY
RESOLVES:

SECTION 1. Approval of Purchase. The Task Release Number 7 attached hereto as Exhibit
A is hereby approved by the City Council in an amount not to exceed $90,700.00.

SECTION 2. Public Record. This document shall be maintained as a public record by the City
Clerk and shall be accessible to the public during all normal business hours of the City of
Stockbridge.

SECTION 3. Authorization of Execution. The Mayor is hereby authorized to sign all
documents necessary to effectuate this Resolution.

SECTION 4. Attestation, The City Clerk is authorized to execute, attest to, and seal any
documents which may be necessary to effectuate this ordinance, subject to approval as to form
by the City Attorney.

SECTION 5. Effective Date. This resolution shall become effective immediately upon its
adoption by the Mayor and City Council of the City of Stockbridge as provided in the City
Charter. :

[SIGNATURES APPEAR ON FOLLOWING PAGE]



SO RESOLVED this 9" day of April, 2018. i M
ANTHONY S. FORD, Mayor
ATT7§:\ |
&_7 CMJ/!/»/LAM%%EAL)
1

VANESSA HOLIDAY, City Qlesk

APPROVED AS TO FORM:

WA\N—"

mHAﬁﬁ WILLIAMS, City Attorney




City of Stockbridge Task Release No. 7 Under
Master Engineering Services Agreement
Between the City of Stockbridge and
Carter & Sloope, Inc.

Task Release

THIS day of , 2018 the undersigned Owner offers and the undersigned

L4

Engineer agrees to pro’vidé and p&form services as identified herein (the “Work™) on a project
‘dentified herein (the “Project™) under the terms and conditions set forth herein and in a certain
extension of Master Agreement for engineering services, dated January 31, 2017, between the
Owner and the Engineer (the “Master Agreement”) which is incorporated herein by reference
and made a part hereof as if fully restated herein.

1. The Project:

1.1  This Task Release is for a Project described as:
Water Service Line Replacement

2. The Work:

2.1  Engineer shall provide the following Work on the Project as defined herein and as
follows: '

Preliminary Engineering
Engineering Design
Permitting Assistance
Bidding

Construction Administration
Construction Observation

> mRbPaR»

Preliminary Engineering

The Engineer will meet with the Owner to discuss and define the project scope

and boundaries of the project. We will also schedule two (2) site visits with the

Owner to discuss the project scope and boundaries. Other preliminary work

may include developing conceptual plans and preliminary opinions of probable
" project costs prior to entering the design phase. .

B. Engineering Design

Carter & Sloope, Inc. will not provide any surveying services, but will
instead rely on GIS maps and data provided by the Owner that indicates
the layout of the overall water system.

Using the GIS data provided by the Owner, we will prepare preliminary design
documents for the proposed water service line replacement. At approximately
60% completion, we will meet with Owner’s personnel to present the
preliminary design for review. Within three (3) weeks after receipt of any
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comments, we will address any comments the Owner has with the preliminary
design and then prepare and furnish detailed final design Drawings and
Specifications in a 16-division format (100% complete) indicating the scope,
extent and character of the work to be pexformed and furnished by the
Contractor during the construction of the project. We will submit the 100%
complete Drawings and Specifications to the Owner for their review and
approval and we will review any comments and recommendations and
incorporate needed changes in the final design 100% complete Documents,
which will include detailed construction plans and technical specifications of

the following components:
a Abandonment of existing %”, 1, and 2" water service line

b, Installation off the proposed %", 17, and 2" water service line and related
appurtenances such as curb stops, reconnection of existing meters, service
connection free bores, efc.

Since we will rely on GIS data to estimate the Jocation of water mains and
water meters at individual lots, we will estimate the quantities needed to replace
the water service lines and set-up a unit price contract as the basis for the
bidding and design documents.

C. Penuitting Assistance

Carter & Sloope will provide technical criteria, written descriptions, and
design data to assist the Owner in obtaining permits required for the project
with the understanding that it is the Owner's sole responsibility to secure
permits and pay all necessary permit fees. We will complete the necessary
permit applications and submit the required copies of the final construction
drawings and technical specifications to the appropriate review agencies for
approval of the necessary permits to construct the project. We will also assist
the Owner in consultations with such authorities and revise the Drawings
and Specifications and permit applications in response to directives from
such authorities, if necessary. Ata minimum, we anticipate the following:

o Land Disturbing Permit Application 10 the Local Issuing Authority, which is
Henry County.

D. Bidding

C&S will assist the Owner in advertising and obtaining competitive and
qualified bids for the project in accordance with local and State law. The
advertisement period shall last a minimum of 30 days and the Owner will
pay all necessary advertising fees. C&S will provide the Owner with the
necessary Bidding Documents, which will inctude one (1) full-size hard copy
set of final design Drawings and Specifications to be kept on file during the
advertisement period. The client may place a copy of the Advertisement for
Bids (Section 00100) on their website during the advertisement period,
however, elecixonic coples of the entire set of Bidding Documents shall not
be placed on the Owner's website, FTP site or other electronic platform
during Bidding for download by bidders or any third party without the
Engineer’s consent and approval.
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C&S will maintain a record of prospective bidders to whom Bidding
Documents have been issued and receive and process nominal fees or charges
from bidders to compensate the Engineer for costs associated with printing,
reproduction and shipping the Bidding Documents to bidders. We will
respond to Requests for Information (RFIs) and issuc Addenda as
appropriate to clarify, correct, or change the Bidding Documents. We will
also consult with the Client and participate in all decisions as to the
acceptability of substitute materials, subcontractors, suppliers, and other
individuals and entities proposed by prospective contractors for those
portions of the project as to which such acceptability is required by the
Bidding Documents. We do not believe a pre-bid conference is necessary for
this type of project so we nave excluded that from our Scope of Work,
however, one can be added as an Additional Service if requested by the
Client.

C&S will attend the Bid Opening, review bids, and prepare a Certified Bid
Tabulation. We will provide a Letter of Recommendation to the Owner
regarding award of the confract as appropriate and assist in assembling and
awarding contracts for the Project.

C&S will prepare the Notice of Award and Contract Documents and forward
them to the selected Contractor for execution. We will receive the executed
contracts, bonds and insurance documents from the contractor and forward
them to the Owner for their review and approval.

E. Constraction Administration ;

Management of construction efforts  (Le. “construction management”
services) are specifically excluded From our Scope of Work; however, during
construction, C&S will provide professional services in the general
administration of the construction contract and act as the Owner’s
representative to the extent and Limitations of the duties, responsibilities and
authority of the Engineer as established in this written Agreement and in the
Contract Documents. After the contracts have been executed by all parties,
C&S will complete, with reasonable prompiness, the following tasks as
needed during construction of the project:

a.  Pre-Construction Conferetice: Attend and lead one (1) pre-construction
conference that will be hosted by the Owner at their office and issue a
Notice to Proceed to the selected Contractor.

b, Clarifications and Interpretations (Field Orders): Respond in writing with
reasonable prompiness to Requests for Information (RFI's) and issue
necessary clarifications and interpretations of the Contract Documents as
appropriate to the orderly completion of Contractor's work. Such
clarifications and interpretations will be consistent with the intent of and
reasonably inferable from the Contract Documents and shall be provided
as part of the Fngineer’s Scope of Services; however, if the Contractor's
request for information, clarification, or interpretation are, in the
Engineer's professional opinion, for information readily apparent from

reasonable observation of field conditions or a review of the Contract
Documents, or are reasonably inferable there from, the Engineer shall be
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entitled to compensation for Additional Services for the Engineer’s time
spent responding to such request provided the Engineer notify Owner in
advance that it deems such request (o be so apparent, seek compensation
for such clarification and interpretation and Owner does not timely
‘nstruct the Engineer not to undertake the clarification or interpretation.
Should the Owner agree to reimburse the Engineer for these Additional
Services, the Engineer shall prepare 4 Change Order for the Owner that
will deduct the cost of these Additional Services from the QOwner's
contract with the Contractor. ‘

¢. Change Orders: Review and recommend Change Order justifications and
prepare change orders to modify the Contract Documents as may be
necessary.

d. Shop Drawings and Samples: Review and approve of take other
approptiate action in respect to Shop Drawings and Samples and other
data which Contractor is required to submit, put only for general
conformance with the information given in the Contract Documents and
compatibility with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. Such
reviews and approvals or other action will not extend to means, methods,
techniques, sequences, Of procedures of construction or to safety
precautions and programs incident thereto.

e. Schedules: Review and determine the acceptability schedules which the
Contractor is required to develop and to submit to Engineer, including
the Propress Schedule, Schedule of Submittals, and Schedule of Values.
Since C&S will have no control over any Contractor’s schedule or work
progress, we canaot develop and control the construction schedule
beyond establishing the contract time and establishing liquidated
damages if the Contractor does not obtain substantial completion within
the required contract time.

£ Substitutes and “or equal”: Evaluate and determine the acceptability of
substitute or ‘“or-equal” materials and equipment proposed by the
Conftractor, but subject to the provisions outlined in Additional Services.

g Progress Meetings: C&S will attend progress meetings at the jobsite as

needed, but at a minimum, on & monthly basis. We will prepare meeting

agendas, lead the progress meetings and issue meeting minutes for review
and approval by the Owner and Contractor.

h.  Applications for Paytenis: Based on Engineer’s ohservations as an
experienced and qualified professional and on seview of Applications for
Payment and accompanying supporting documentation:

1) Determine the amount that Engineer recommends Contractor be
paid. Such recommendations of payment will be in writing and will
constitute Engineer’s representation to Owner, based on such
observations and review, that, to the best of Engineer’s reasonable
knowledge, information and belief, Contractor's Work has
progressed to the point indicated, the quality of such Work is
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generally in accordance with the Contract Documents, {0 the results
of any subsequent {ests called for in the Contract Documents, and
being entitled to such payment appear to have been fulfilled in so far
as it is Engineer’s responsibility to observe Contractor's Work. In the
case of unit price work, Engiveer's recommendations of payment will
include final determinations of quantities and classifications of
Contractor’'s Work (subject to any subsequent adjustments allowed
by the Contract Documents).

2} By recommending any payment to the Confractor, Engineer shall not
thereby be deemed to have represented that observations made by
Engineer to check the quality or quantity of Contractor's Work as it
is performed and furnished have been exhaustive, extended to every
aspect of Contractor’s Work in progress, or involved detailed or
special inspections of the Work beyond the responsibilities
specifically assigned to Engineer in this Agreement. Neither
Engineer's review of Contractor’s Work for the purposes of
recommending payments nor Engineet’s recommendation of any
payment including final payment will impose on Engineer '
responsibility to supervise, direct, or control Contractor's Work in
progress or for the means, methods, technigues, SequUENCES, or
procedures of construction or safety precautions or programs incident
thereto, or Contractor’s compliance with Laws and Regulations
applicable to Contractor's furnishing and performing the Work
beyond the responsibilities specifically assigned to the Engineer in
this Agreement. It will also not impose responsibility on Engineer to
make any examination (O ‘ascertain how or for what purposcs
Contractor has used the moneys paid on account of the Contract
Price, or to determine that tifle to any portion of the Work in
progress, maierials, or equipment has passed to Owner free and clear
of any liens, claims, security interests, of encumbrances, or that there
may not be other matters at issue between Owner and Contractor that
might affect the amount that should be paid.

i Record Drawings. We will prepare and furnish the Owner one (1) set of
reproducible and one (1) electronic copy in Adobe PDF format of the
Project Record Drawings showing appropriate record information that is
annotated and furnished to us by the Contractor in accordande with the
Contract Documents after construction is complete.

j.  Contractor’s Completion Documents Receive from the Contractor and

transmit to the Owner operating and maintenance manuals, schedules,

guarantees, bonds, certificates or other evidence of insurance required by

the Contract Documents, certificates of inspection, tests and approvals,

Shop Drawings, Samples and other data, including the annotated Record

Documents and Record PDrawings which are to be assembled by
Contractor and furnished to us.

b Substantial Completion: After receiving notice from Contractor that they
consider the entire Work complete and ready for its intended use, we will
conduct one (1) pre-final observation in company with the Owner and
Contractor to observe the Contracior’s work to determine if, based on the
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Engineer’s professional opinion and belief and based only on information
available at the time of pre-final on-site observation, the Work is
substantially complete. If we do not consider the Work substantially
complete, we will notify the Confractor in writing giving reasons
therefore. If, after considering amy objections of Owner, Engineer
considers the Work substantially complete, Engineer shall defiver a
certificate of Substantial Completion to Owner and Contractor in
accordance with the provisions in the Contract Documents. Attached to
the certificate will be a punchlist of items that, in the Engineer’s
professional opinion, knowledge and belief, are deficient and must be
completed or corrected before we recommend final payment be made to
the Contractor by the Owner. The certificate of Substantial Completion
is intended to be interpreted only as an expression of professional opinion
and therefore does not constitute an expressed warranty or guarantee.

| Final Notice of Acceptability of the Work: After receiving notice from the
Contractor that the punch-list items are completed, we will conduct one
(1) final on-site observation in company with Owner and the Contractor
to determine if the completed Work of Contractor is acceptable in the
Engineer's professional opinion, reasonable knowledge and belief and
based only on information available at the time of final on-site
observation and to the extent of the services provided by Engineer under
this Agreement, so that Engineer may recommend, in writing, final
payment to Contractor. We wil notify the Contractor and the Owner in
writing of any particulars in which the final observation reveals that the
Work is incomplete or defective.

m. Project Completion Statement: EPD will requite a statement from the
Engineer of Record that the project has been completed in accordance
with the approved plans and specifications and that the Contractor has
satisfactorily completed the project. Therefore, after we conduct the final
on-site observation, we will, upon determining that in the Engineer’s
professional opinion and belief and based only on information available
at the time of final on-site observation, furnish a letter to EPD and one
(1) copy to the Owner that the Project is completed in accordance with
EPD’s approved Drawings and Specifications. The Statement of Project
Completion is intended to be interpreted only as an expression of
professional opinion and therefore does not comstitute an expressed
warranty or guarantee. The statement of project completion will he for
the sole use of the Owner and the Georgia Department of Natural
Resources, Environmental Protection Division and cannot be used or
relied upon by any third party without the expressed written permission
from Carter & Sloope, Inc. :

n. Limitation of Responsibilities: Engineer shall not be responsible for the acts
or omissions of any Contractor, or of any subcontractors, suppliers, or
other individuals or entities performing or furnishing any portions of the
Work, or any agents or employees of any of them. The Engineer shall
not be responsible for the failure of any Contractor to perform or furnish
the Work in accordance with the Contract Documents or any laws,
codes, rules or regulations.
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F. Constrection Observation

C&S will provide visits to the Project site at intervals appropriate to the
various stages of construction, as Engineer deems necessary, or as otherwise
agreed to in writing by the Owner and the Engineer, during construction, to
observe the progress and quality of Contractor’s executed Work. Such visits
and observations by Engineer, and/or his representative, if any, are not
intended to be an exhaustive check or to extend to every aspect of
Contractor's Work in progress or fo involve detailed inspections or Special
Inspections or tests of Contractor's Work in progress beyond the
responsibilities specifically assigned to the Engineer in this Agreement and
the Contract Documents, but rather our site visits will be limited to spot
checking and similar methods of general observation of the Work based on
Engineet’s exercise of professional judgment. Based on information obtained
during such visits and general observations, Engineer will determine, in
general, if the Work is proceeding in accordance with the Contract
Documents, and Engineer shall keep the Owner informed of the progress of
the Work. Continuous onsite observation by a Resident Project
Representative at the Project site will not be inciuded in our budget, unless
requested by the Owner and agreed to by the Engineer as Additional Services
in accordance with the terms of this Agreement and the Agreement amended
accordingly. The purpose of Engineer’s visits to, and representative’s visits,
if any, at the Project site will be to enable Engineer to betier carry out the
duties and responsibilities assigned to and undertaken by Engineer during the
Construction Phase, and, in addition, by the exercise of Engineer’s efforts as
an experienced professional, to become generally familiar with the Work in
progress and to determine, in general, if the Work is proceeding in
accordance with the Contract Documents and that Contractor has
implemented and maintained the integrity of the design concept of the
completed Project as @ functioning whole as indicated in the Contract
Documents. The Engineer and/or his representative will not supervise,
direct or have control over Contractor’s work during such visits or as a result
of such observations of Contractor’'s Work, nor will we have authority over
or responsibility for the means, methods, techniques, sequences, or
procedures of construction selected or used by Contractor's furnishing and
performing the Work. These rights and responsibilities are solely those of the
Contractor in accordance with the Contract Pocuments. Accordingly, we
will neither guarantee the performance of any Contractor nor assume
responsibility for any Contractor's failure to furnish and perform the Work in
accordance with the Contract Documents.

a. Jobsite Safety: Neither the professional activities of the Engineer, or the
presence of the Engineer or its employees and sub-conpsultants at a
construction site / Project site, shall impose any duty on the Engineer,
nor relieve the Contractor of its obligations, duties and responsibilities
including, but not limited to, construction means, methods, sequence,
techniques or procedures necessary for performing, superintending and
coordinating the Work in accordance with the Contract Documents and
any health or safety precautions required by any regulatory agencies. The
Engineer and its personnel have no authority to exercise any control over
any consfruction contractor or its employees in connection with their
work or any health or safety programs or procedures. The Owner agrees
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that the Contractor shall be solely responsible for jobsite safety, and_
warrants the intent shall be carried out in the Owner’s contract with the
Contractor. The Owner also agrees that the Contractor shall defend and
indemnify the Owner, the Engineer and the Engineer's sub-consultants
and they shall be made additional insureds under the Contractor’s policies
of general liability insurance.

b. Inspections and Tests: The Engineer will require special inspections or tests
of Contractor’s work as deemed reasonably necessary, and receive and
review all certificates of inspections, tests, and approvals required by Laws
and Regulations or the Contract Documents: Engineer’s review of such
certificates will be for the purpose of determining that the results certified
indicate compliance with the Contract Documents and will not constitute
an independent evaluation that the content or procedures of such
inspections, tests, or approvals comply with the requirements of the
Contract Documents. Engineer shall be entitled to rely on the results of
such tests.

¢. Defective Work: The Engineer will recommend to Owner that the
Contractor’'s Work be rejected while it is in progress if, on the basis of
Engineer’s or his representative’s observations, Engineer believes that such
Work will not produce a completed Project that conforms generally to the
Contract Documents or that it will threaten the integrify of the design
concept of the completed Project as a functioning whole as indicated in
the Contract Documents.

d. Disagreements between Owner and Contractor: The Lngineer will render
formal written decisions on all duly submitted issues relating to the
acceptability of Contractor's wotk or the interpretation of the
requirements of the Contract Documents pertaining to the execution,
performance, or progress of Contractor’s Work; review each duly
submitted Claim by Qwner or Contractor, and in writing either deny such
Claim in whole or in part, approve such Claim, or decline to resolve such
Claim if Engineer in its discretion concludes that to do so would be
inappropriate. In rendering such decision, Engineer shall be fair and not
show partiality to Owner or Contractor and shall not be liable in
connection with any decision rendered in good faith in such capacity.

3. Caontract Time:

Upon execution of this Contract and commitment by Owner of funds to comnplete the
Project, Engineer will commence performance of its services hereunder, and will
complete same within a time period mutually established between Owner and Engineer

to meet Project schedules.
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4, Fee Summary:
Fee Basis

We propose to complete our work for Basic Services described herein for the lump sum
amounis or hourly, not-to-be exceeded, amounts as scheduled below. Hourly, not-to-exceed
amounts shall be determined in accordance with our Hourly Fee Schedule. No fee amount
may be exceeded without prior written approval from the Owuer.

Task No. Description Fee Basis

1 Preliminary Engineering Lump Sum $ 3,500

2 Engineering Design/Permitting Lump Sum § 24,000

3 Bidding Lump Sum $_6.200

4 Construction Administration Hourly, not-to-exceed $ 30,400
{(assumes 8 months)

5 Construction Observation Hourly, not-to-exceed § 26,600

(assumes 280 man-hours)
Total of Items 1 - 5 Inclusive: §.90,700

Hourly fee amounts listed above shall not-exceed the amounts listed without prior
written authorization.

Hourly rates for Basic Services Additional Services are listed provided in the Master
Agreement,

4.1 The Owner agrees to pay the Engineer for the Work described the atounts up 1o
the not-to-exceed pricing provided herein for the agreed upon scope described
herein.

4.2  Reimbursable Expenses/Sub-Consultants
There are o fees for reimbursable expenses from Carter & Sjoope, Inc. for the Basic
Services of the Engincer. All costs associated with normal travel, meals,
printing/reproduction, etc. arc included in our lump sum fees.

4.3 Additional Services: Services not included within the Basic Scope of Services above,
which are considered Additional Services, are specifically excluded from the Scope of
the Engineer's services, but can be provided on an hourly basis in accordance with
Exhibit A in the Master Agreement executed between the QOwner and the Engineer.
Additional Services include, bot are not limited to, the following:

1. Services resulting from significant changes in the scope, extent, or character of
the portions of the Project designed or specified by Engineer or its design
requirements including, but not limited to, changes in size, complexity, Owner's
schedule, character of construction, or method of financing; and revising
previously accepted repotts, Drawings or Specifications, or other project related
documents when such revisions are required by changes in Laws and regulations
enacted subsequent to the date of this proposal or are due to any other causes

' beyond Engineer’s control.
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b. Services required as a result of Owner providing incomplete or incorrect Project
information to Engineer.

¢. Furnishing services of Engineer's Sub-Consultants, if any, for other than Basic
Services.

d. Preparing for, coordinating with, participating in and responding to structured
independent review processes, including, but not limited io construction
management, cost estimating, project peer review, value engineering, and
constructability review requested by Owner; and performing or furnishing
services required to revise studies, reports, Drawings, Specifications, or other
Bidding Documents as a result of such review processes.

e. Preparing additional Bidding Documents or Contract Documents for alternate
bids or prices requested by Owner for the Work or a portion thereof.

f  Assistance in connection with bid protests, rebidding, or renegotiating contracts
for construction, materials, equipment, or services.

g. Providing Construction Phase services beyond the construction Contract Times,
which is estimated at 6 months, or man-hours listed herein.

h. Preparing to serve or serving as a consultant or witness for Owner in any
litigation, arbitration, or other dispute resolution process related to the Project.
Preparation time for deposition and trial testimony or arbitration will be charged
at hourly rate multiplied by 1.25. Actual time for deposition, trial testimony or
arbitration including travel time will be charged at hourdy rate multiplied by 2.0.
Reimbursable expenses will be charged at actual cost multiplied by 1.15.

i. Providing more extensive services required to enable Engineer to issue notices or
certifications requested by Owner and not specifically provided in the Basic
Services.

j.  Services in connection with Work Change Directives and Change Orders to
reflect changes requested by Owner so as to make compensalion commensurate
with the extent of the Additional Services rendered.

k. Services in making revisions to Drawings and Specifications occasioned by the
acceptance of substitute materials or equipment other than “or-equal” items; and
services after the award of the Construction Contract in evaluating and
determining the acceptability of a substitution which is found to be inappropriate
for the Project or an excessive number of substitutions.

. Additional or extended services during construction made necessary by (1)
emergencies or acts of God endangering the Work, (2) the presence at the Site of
any Hazardous Materials and/or Environmental Conditions (the presence of
asbestos, PCBs, petroleum, hazardous substances or waste, and radicactive
materials), (3) Work damaged by fire or other cause during construction, (4) a
significant amount of defective, neglected, or delayed work by Contractor, (5)
acceleration of the progress schedule involving services beyend normal working
hours, or (6) default by Contractor,

m. Reviewing Shop Drawings more than two (2) times as a result of repeated

inadequate submissions by Contractor. In such an event, the Engineer shall

prepare a Change Order for the Owner that will deduct the cost of these

‘Additional Services from the Owner's contract with the Contractor.

Geotechnical engineering. The Owner should contract directly with a

geotechnical engineer for geotechnical consulting services.

Archeological and Historical Preservation consulting;

Delineating wetlands or flood plain determinations.

U.S. Army Corps of Engineering Permitting;

Providing topographic surveys or construction surveys and/or staking to enable

Contractor to perform its work and any type of property or boundary surveys or

2
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easements or related engineering or surveying services needed for the transfer of
interests in real property; and providing other special field surveys not specifically
detailed in the Basic Services.

s. Assistance with funding alternative mcludmg! but not limited to, loan/funding
applications, grant writing, enﬂmemmg reports, rates studies, etc. unless

specifically included in the Basic Services;
t. Environmental Surveys including, but not limited to, wetlands endangered species,
cultural resources, historic presewatlon resources or special sub- consultants for

permits;
u. Preparing for and pa:tlmpatmg in public meetings and/or public hearings unless

spemﬁcally included in the Basic Services;
v. Other services performed or furnished by Engineer not otherwise detailed or

provided for in this Agreement.
w. All building and permit fees and building inspection fees

5, The Primary Contacts:

5.1  The Engineer designates the following individual as its primary contact for day-
to-day communications with the Owner under this Task Release:

Martin C. Boyd, P.E. (706) 769-4119
Name FPhone

mboyd@cartersloope.com
Email

52  The Owner designates the following individual as its primary contact foi- day-to-
day communications with the Engineer under this Task Release:

T\o i L Aa VoA LI1€-3 73768

Phone

Koaror @ty bf

H@ail

WITNESS the signatures of the Owner’s and the Engineer’s authorized lepiesentatwes placed on
duplicate copies of this Task Release on the day and year first above written.

Carter & Sloope, Inc. (“Engineer™) City of Stockbridge (“Owner”)
et C. oo d/ﬁf/f 7

Signature Slgl‘latl 1 J

By: Martin C. Boyd, PE. By: Randy Knighton

Title: Senior Engineer Title: City Manager

Date: April 19,2018 Date:_Apn 0 G 2018
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